

DOCUMENT REGISTER SHEET

To: MH Planning
F.A.O.: Davin Aiken
From: Tony Horan
Project: Project Connolly
Date: 10th October 2019



9 Prussia Street,
 Dublin 7
 D07 KT57
 Ireland
 T| +353 (01) 8682000
 E| ocsc@ocsc.ie
 W| www.ocsc.ie

Date / Revision / Status

File No.	Title	10/10/19										
O635 - OCSC - XX - XX - RP - C - 0001	Traffic Impact Assessment	A1 C02										
O635 - OCSC - XX - XX - RP - C - 0002	Site-Specific Flood Risk Assessment	A1 C02										
O635 - OCSC - XX - XX - RP - C - 0003	Engineering Services Report	A1 C02										
O635 - OCSC - XX - XX - RP - C - 0004	Construction & Demolition Waste Management Plan	A1 C02										
O635 - OCSC - XX - XX - RP - C - 0005	Construction & Environmental Management Plan	A1 C02										
O635 - OCSC - XX - XX - RP - C - 0006	Mobility Management Plan	A2 C01										
O635 - OCSC - XX - XX - RP - C - 0007	Quality Audit & Road Safety Audit	A2 C01										
O635 - OCSC - XX - XX - DR - C - 0500	Proposed Storm Water Drainage Layout Plan	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0510	Proposed Storm Water Drainage: Details of Blue Roof and Pervious Paving	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0520	Proposed Wastewater Drainage Layout Plan	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0521	Proposed Wastewater Drainage Longitudinal Sections	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0530	Wastewater Standard Details Sheet 1 of 4	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0531	Wastewater Standard Details Sheet 2 of 4	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0532	Wastewater Standard Details Sheet 3 of 4	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0533	Wastewater Standard Details Sheet 4 of 4	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0540	Proposed Water Supply Layout Plan	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0550	Watermain Standard Details Sheet 1 of 2	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0551	Watermain Standard Details Sheet 2 of 2	S3 P01										
O635 - OCSC - XX - XX - DR - C - 0560	Proposed Basement Drainage Layout Plan	A1 C01										
O635 - OCSC - XX - XX - SK - C - 0008	Access Layout Oriel Street and Seville Place	S2 P02										
O635 - OCSC - XX - XX - SK - C - 0011	Quality Audit Scoping and Site Location Plan Drawing	S2 P01										
O635 - OCSC - XX - XX - SK - C - 0013	Hotel Set - Down Area Sherriff Street Lower Plan Layout	S2 P01										
O635 - OCSC - XX - XX - DR - C - 0100	Ramp Access to All Floor Traffic Management Plan - Plan Layout	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0101	Ramp Access Long Sections	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0102	Ramp Access Long Sections Sheet 2	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0103	Ramp Access Second Floor Plan Layout	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0104	Ramp Access Third Floor Plan Layout	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0105	Ramp Access Ground Floor Plan Layout - Autotrack	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0106	Ramp Access Second Floor Plan Layout - Autotrack	A1 C01										
O635 - OCSC - XX - XX - DR - C - 0107	Ramp Access Second To All Floors Traffic Management Plan - Plan Layout	A1 C01										

Status / Suitability	
NON-CONTRACTUAL	
SHARED	S1 - suitable for coordination
	S2 - suitable for information
	S3 - suitable for review/comment
	S4 - suitable for stage approval
	S6 - suitable for PIMod authorization
	S7 - suitable for AIMod authorization
	S8 - suitable for planning
	S9 - suitable for FI
	CONTRACTUAL
PUBLISHED	D1 - suitable for costing
	D2 - suitable for tender
	D3 - suitable for contractor design
	D4 - suitable for manufacturer/procurement

MH Planning	23												
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Others Copy #:													
Issue Format :	E = Email U = Upload no. = Hardcopy												
		A1 - Preparation & Brief		A4 - Technical Design									
		A2 - Concept Design		A5 - Construction									
		A3 - Developed Design		A6 - Handover & Close OUT									